
 

                   Town Planning/Building Committee for Salem School Renovation 

      November 17, 2009 

     Salem School Teacher’s Lounge 

                7:00 P.M. 

 

MINUTES OF NOVEMBER 17, 2009 REGULAR MEETING 

 

PRESENT: Dick Asafaylo, Monica McIntyre, Jim Choquette, Bill Weinschenker, Donna Leake, Chris 
LaRose, Dinis Pimentel 
ABSENT: Donald Bourdeau, Mike Siebert, Jenifer Lee, Stuart Gadbois 
GUESTS: Chuck Boos, Steve Buck, Daniel Kung 
 
CALL TO ORDER: Meeting called to order at 7:09 P.M. by Dinis Pimentel, Chairman. 
 
M/S/C (Choquette/McIntyre) to approve the October 27, 2009 minutes as presented.  Vote: Yes-4 No-0 
Abstain- 2 (D. Asafaylo, B. Weinschenker).   
 
A meeting was held with Bob Ross, Kevin Lyden, Jim Choquette, Dinis Pimentel, and Chuck Boos.  D. 
Pimentel noted that at the meeting B. Ross liked the “strategic view” of building a new school on 
property south of the current school; it would cost more but could make more sense.  K. Lyden 
wondered what simply code-related projects could be done.   
 
C. Boos was asked about building a new school.  If the middle school were to be kept at the current site 
and keep the gym, grades 5-8 would be about 240 children.  The old section of the building could be 
used as a community center or torn down.  A new school could have Pre-K through grade 4 at about 240 
children.  A better number of children would be 500, which is a good number for a viable school at 
about 60,000-70,000 square feet.  That could cost about $28,000,000 to build at a cost of about 
$18,000,000-$20,000,000 to the Town.  The current school would also still need work.   
 
D. Asafaylo wanted to take a look at the membership of the Committee.  K. Lyden already resigned,  D. 
Pimentel is deploying to Iraq for a year beginning in the spring of 2010, and M. McIntyre is now on the 
Board of Education and may not be able to attend these meetings as well.  Three of nine original 
members may be gone.  He will recommend to the Board of Selectmen about revising the Committee’s 
Charter, which will be running up soon.   
 
The committee discussed doing only code-compliant work.  The general consensus was that this was not 
what the Committee set out to do.  It is a plan to fall back on, not begin with.  C. LaRose commented 
that the biggest problems with the school are not code, they are roofs and boilers (systems) and ADA 
you do because you have to. 
 
D. Pimentel commented that the Committee and project needs support of the Boards in Town.  He 
suggested having an informational session at the school where the Town can have a chance to talk in an 
informal forum setting.  This will help have feedback for the Boards.   
 
D. Pimentel asked the Committee about how they felt at this point about the renovation project.  The 
general consensus was good, but D. Asafaylo was concerned about the project increasing the mil rate, 
the cost of the project going up, and the fact that Pfizer eliminated its New London quarters and it is 
unknown if people may leave Salem because of it.  He was also concerned about the status of the State’s 
current and future debt.  This could all have a negative effect on the outcome of the project.   
 
M/S/C (LaRose/Choquette) For the Building Committee to host a public informational meeting on 
December 8, 2009 in the multi-purpose room and present to the Board of Selectmen on December 1, 



2009 a recommendation for a referendum in January on the $15,000,000 renovation project with at least 
30% reimbursement from the State.  Vote: All in favor.    
 
D. Pimentel wanted to gather a working group to plan, organize, and help create a presentation for the 
upcoming informational meeting.  C. LaRose and J. Choquette also volunteered to join.  D. Pimentel 
will notify the Political Action Committee of the meeting later this week to begin doing this. 
 
Next meeting date is November 24, 2009 at 7:00 P.M. at Salem School. 
 
M/S/C (Choquette/Pimentel) to adjourn.  Vote:  All in favor.  Meeting adjourned at 8:24 P.M. 
 
Respectfully submitted by: 
Lindsay K. Chester 
Recording Secretary 


